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ESTIMATE RUN 02/22/2019

ESTIMATE SUMMARY 09:37:40

CONTID: C20473         ESTIMATE NO: 0007 PROG 2005

PCN: 20473-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85:HAMPDEN TO FLORIDA-RESURF PERCENT TIME:

PROJECT NO: NHPP0852-112                  

US85:HAMPDEN TO FLORIDA-RESURF

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,459,819.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,899,893.50 NON-PARTICIPATING 663,694.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-56,460.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

180.00

WORK DAYS

WORK DAYS

81.03%

656,403.41

663,694.95

607,234.95

607,234.95

$

$

$

$

0.00

2,803,416.28

2,803,416.28

0.00

2,803,416.28

-43,498.40

0.00

2,759,917.88

0.00

AMOUNT DUE 2,759,917.88 607,234.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 607,234.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

144.0 TIME ALLOW: 80

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/16/2018

07/16/2018

02/20/2019

03/29/2018

04/26/2018

05/15/2018

07/16/2018
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 5.000

0.000

202-00019  
 

4,500.005.000

0.00

5.000

EACH

900.00000

0010 Removal of Pipe 451.000

0.000

202-00035  
 

9,471.00451.000

0.00

451.000

LF  

21.00000

0015 Removal of Wall 150.000

0.000

202-00155  
 

9,600.00150.000

0.00

150.000

LF  

64.00000

0020 Removal of Concrete Median Cover Material 355.000

0.000

202-00190  
 

2,307.50355.000

0.00

355.000

SY  

6.50000

0025 Removal of Sidewalk 481.000

0.000

202-00200  
 

3,126.50481.000

0.00

515.000

SY  

6.50000

0030 Removal of Curb 550.000

0.000

202-00201  
 

3,300.00550.000

0.00

550.000

LF  

6.00000

0035 Removal of Curb and Gutter 2,386.000

0.000

202-00203  
 

16,702.002,386.000

0.00

2,386.000

LF  

7.00000

0040 Removal of Concrete Curb Ramp 155.000

0.000

202-00206  
 

3,720.00155.000

0.00

164.000

SY  

24.00000

0045 Removal of Concrete Pavement 1,623.870

0.000

202-00210  
 

40,596.751,623.870

0.00

2,571.000

SY  

25.00000

0050 Removal of Asphalt Mat 1,671.000

0.000

202-00220  
 

16,710.001,671.000

0.00

1,671.000

SY  

10.00000

0055 Removal of Asphalt Mat (Planing) 863.000

0.000

202-00240  
 

7,335.50863.000

0.00

863.000

SY  

8.50000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 4,071.000

373.000

202-00250  
 

4,888.404,444.000

410.30

9,700.000

SF  

1.10000

0065 *Removal of Pavement Marking (12 Inch) 824.000

0.000

202-00254  
 

906.40824.000

0.00

1,000.000

SF  

1.10000

0070 *Removal of Pavement Marking (15 Inch) 0.000

2,150.630

202-00256  
 

2,365.692,150.630

2,365.69

2,150.630

SF  

1.10000

0075 Removal of Bridge Railing 120.000

0.000

202-00425  
 

6,960.00120.000

0.00

120.000

LF  

58.00000

0080 Removal of Overhead Sign Structure 3.000

0.000

202-00805  
 

12,300.003.000

0.00

3.000

EACH

4,100.00000

0085 *Removal of Ground Sign 21.000

0.000

202-00810  
 

1,890.0021.000

0.00

21.000

EACH

90.00000

0090 *Removal of Sign Panel 9.000

0.000

202-00821  
 

945.009.000

0.00

9.000

EACH

105.00000

0095 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

10,800.001.000

0.00

1.000

L S 

10,800.00000

0100 *Removal of Guardrail Type 3 288.000

0.000

202-01130  
 

1,728.00288.000

0.00

288.000

LF  

6.00000

0105 Removal of Guardrail Type 4 647.000

0.000

202-01140  
 

14,881.00647.000

0.00

647.000

LF  

23.00000

0110 *Removal of End Anchorage 2.000

0.000

202-01300  
 

430.002.000

0.00

2.000

EACH

215.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unclassified Excavation (Complete In Place) 1,210.000

0.000

203-00010  
 

53,240.001,210.000

0.00

1,210.000

CY  

44.00000

0120 Muck Excavation 5.400

0.000

203-00100  
 

151.205.400

0.00

400.000

CY  

28.00000

0125 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

130.00000

0130 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

130.00000

0135 *Potholing 102.000

36.500

203-01597  
 

29,777.50138.500

7,847.50

138.500

HOUR

215.00000

0140 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

54.00000

0145 Structure Excavation 80.000

0.000

206-00000  
 

1,600.0080.000

0.00

80.000

CY  

20.00000

0150 Structure Backfill (Class 1) 25.000

0.000

206-00100  
 

1,200.0025.000

0.00

25.000

CY  

48.00000

0155 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

131.000

CY  

37.00000

0160 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

131.000

CY  

11.50000

0165 *Erosion Log Type 1 (12 Inch) 1,676.000

0.000

208-00002  
 

15,084.001,676.000

0.00

1,676.000

LF  

9.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Bag 138.000

0.000

208-00035  
 

1,656.00138.000

0.00

150.000

LF  

12.00000

0175 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,450.001.000

0.00

2.000

EACH

2,450.00000

0180 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

12.000

LF  

16.00000

0185 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

490.00000

0190 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0195 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

45.00000

0200 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

80.00000

0205 *Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

850.005.000

0.00

10.000

HOUR

170.00000

0210 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

180.00000

0215 *Erosion Control Management 3.000

0.000

208-00207  
 

975.003.000

0.00

60.000

DAY 

325.00000

0220 *Reset Light Standard 4.000

0.000

210-00750  
 

9,400.004.000

0.00

4.000

EACH

2,350.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Ground Sign 7.000

0.000

210-00810  
 

644.007.000

0.00

7.000

EACH

92.00000

0230 *Reset Sign Panel 7.000

0.000

210-00815  
 

1,435.007.000

0.00

7.000

EACH

205.00000

0235 *Reset Fire Preemption Unit 0.000

1.000

210-00867  
 

475.001.000

475.00

1.000

EACH

475.00000

0240 *Reset Chain Link Fence 102.000

0.000

210-01050  
 

1,428.00102.000

0.00

150.000

LF  

14.00000

0245 Adjust Manhole 1.000

0.000

210-04010  
 

860.001.000

0.00

1.000

EACH

860.00000

0250 Modify Inlet 2.000

0.000

210-04020  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0255 *Seeding (Native) 0.000

0.240

212-00006  
 

540.000.240

540.00

0.240

ACRE

2,250.00000

0260 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.240

ACRE

4,300.00000

0265 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.240

ACRE

3,750.00000

0270 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

48.000

LB  

4.75000

0275 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

389.000

216-00201  
 

1,556.00389.000

1,556.00

389.000

SY  

4.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0285 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,300.001.000

0.00

1.000

L S 

5,300.00000

0290 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

75.00000

0295 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

2.000

HOUR

88.00000

0300 Aggregate Base Course (Class 6) 669.000

0.000

304-06000  
 

24,084.00669.000

0.00

669.000

TON 

36.00000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 57.000

0.000

403-00720  
 

18,240.0057.000

0.00

69.000

TON 

320.00000

0310 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 435.000

0.000

403-33841  
 

45,240.00435.000

0.00

435.000

TON 

104.00000

0315 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 188.670

0.000

403-34871  
 

21,508.38188.670

0.00

230.000

TON 

114.00000

0320 *Emulsified Asphalt (Slow-Setting) 100.000

0.000

411-10255  
 

450.00100.000

0.00

197.000

GAL 

4.50000

0325 Concrete Pavement (12-1/2 Inch) 2,448.000

0.000

412-01250  
 

281,520.002,448.000

0.00

2,448.000

SY  

115.00000

0330 Concrete Pavement (12 1/2 Inch) (Fast Track) 734.000

0.000

412-01252  
 

95,420.00734.000

0.00

1,843.000

SY  

130.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (24 Inch) 288.000

0.000

503-00024  
 

48,096.00288.000

0.00

288.000

LF  

167.00000

0340 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

26,600.0076.000

0.00

76.000

LF  

350.00000

0345 *Drilled Caisson (42 Inch) 36.000

0.000

503-00042  
 

24,480.0036.000

0.00

36.000

LF  

680.00000

0350 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

21,630.0042.000

0.00

42.000

LF  

515.00000

0355 *Drilled Caisson (54 Inch) 59.000

0.000

503-00054  
 

33,630.0059.000

0.00

63.000

LF  

570.00000

0360 Structural Steel (Galvanized) 4,540.000

0.000

509-00001  
 

37,455.004,540.000

0.00

4,540.000

LB  

8.25000

0365 *Concrete Class D 70.000

0.000

601-03000  
 

40,600.0070.000

0.00

70.000

CY  

580.00000

0370 Structural Concrete Coating 1,085.000

0.000

601-40300  
 

19,530.001,085.000

0.00

1,085.000

SY  

18.00000

0375 Reinforcing Steel (Epoxy Coated) 7,270.000

0.000

602-00020  
 

9,451.007,270.000

0.00

7,270.000

LB  

1.30000

0380 18 Inch Reinforced Concrete Pipe (Complete In Place) 438.000

0.000

603-01185  
 

43,800.00438.000

0.00

438.000

LF  

100.00000

0385 Inlet Type R  L 10 (5 Foot) 4.000

0.000

604-19205  
 

25,600.004.000

0.00

4.000

EACH

6,400.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

20,800.002.000

0.00

2.000

EACH

10,400.00000

0395 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

5,900.001.000

0.00

1.000

EACH

5,900.00000

0400 *Guardrail Type 3 (6-3 Post Spacing) 69.000

0.000

606-00301  
 

2,553.0069.000

0.00

150.000

LF  

37.00000

0405 Guardrail Type 7 (Style CA) 85.000

0.000

606-00710  
 

7,650.0085.000

0.00

85.000

LF  

90.00000

0410 Guardrail Type 7 (Style CE) 667.000

0.000

606-00740  
 

65,366.00667.000

0.00

667.000

LF  

98.00000

0415 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0420 *Transition Type 3G 2.000

0.000

606-01370  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0425 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,380.00000

0430 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0435 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

400.000

LF  

2.25000

0440 Fence Concrete (Sound Barrier) 120.000

0.000

607-15000  
 

8,280.00120.000

0.00

120.000

SF  

69.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Fence Concrete (Sound) (Install Only) 1,350.000

0.000

607-15015  
 

21,600.001,350.000

0.00

1,350.000

SF  

16.00000

0450 Concrete Sidewalk 399.000

0.000

608-00000  
 

25,935.00399.000

0.00

399.000

SY  

65.00000

0455 Concrete Curb Ramp 266.000

0.000

608-00010  
 

38,570.00266.000

0.00

266.000

SY  

145.00000

0460 Curb and Gutter Type 2 (Section I-B) 1,046.000

0.000

609-21010  
 

29,288.001,046.000

0.00

1,046.000

LF  

28.00000

0465 Curb and Gutter Type 2 (Section I-M) 242.000

0.000

609-21011  
 

7,502.00242.000

0.00

242.000

LF  

31.00000

0470 Curb and Gutter Type 2 (Section II-B) 1,617.000

0.000

609-21020  
 

50,127.001,617.000

0.00

1,617.000

LF  

31.00000

0475 Curb and Gutter Type 2 (Section II-M) 224.000

0.000

609-21021  
 

8,736.00224.000

0.00

229.000

LF  

39.00000

0480 Median Cover Material (Decorative) 996.000

0.000

610-00010  
 

11,952.00996.000

0.00

996.000

SF  

12.00000

0485 Median Cover Material (Patterned Concrete) 1,739.000

342.000

610-00020  
 

24,972.002,081.000

4,104.00

2,081.000

SF  

12.00000

0490 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

4.000

EACH

50.00000

0495 *Delineator (Flexible) (Surface Mounted) 18.000

0.000

612-00039  
 

1,800.0018.000

0.00

21.000

EACH

100.00000
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PCN: 20473-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP0852-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *2 Inch Electrical Conduit (Bored) 1,228.000

1,228.000

613-00206  
 

31,928.002,456.000

15,964.00

2,456.000

LF  

13.00000

0505 *3 Inch Electrical Conduit (Bored) 1,644.000

1,814.000

613-00306  
 

48,412.003,458.000

25,396.00

3,458.000

LF  

14.00000

0510 *2 Inch Electrical Conduit (Plastic) 284.000

338.000

613-01200  
 

5,753.50622.000

3,126.50

622.000

LF  

9.25000

0515 *3 Inch Electrical Conduit (Plastic) 360.000

433.000

613-01300  
 

8,723.00793.000

4,763.00

793.000

LF  

11.00000

0520 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

2.000

EACH

365.00000

0525 Type Four Pull Box 3.000

9.000

613-07004  
 

14,040.0012.000

10,530.00

12.000

EACH

1,170.00000

0530 Type Five Pull Box 1.000

3.000

613-07005  
 

5,960.004.000

4,470.00

4.000

EACH

1,490.00000

0535 Wiring 0.000

1.000

613-10000  
 

9,100.001.000

9,100.00

1.000

L S 

9,100.00000

0540 Luminare (LED) (8500 Lumens) 0.000

11.000

613-13006  
 

9,185.0011.000

9,185.00

11.000

EACH

835.00000

0545 Service Meter Cabinet 0.000

1.000

613-80130  
 

4,000.001.000

4,000.00

2.000

EACH

4,000.00000

0550 Sign Panel (Class I) 153.000

0.000

614-00011  
 

4,131.00153.000

0.00

153.000

SF  

27.00000
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CAT NO0200 ROADWAY 

0555 Sign Panel (Class II) 206.000

0.000

614-00012  
 

5,562.00206.000

0.00

206.000

SF  

27.00000

0560 Sign Panel (Class III) 810.000

0.000

614-00013  
 

19,440.00810.000

0.00

810.000

SF  

24.00000

0565 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

25.000

0.000

614-01583  
 

10,750.0025.000

0.00

25.000

EACH

430.00000

0570 Monotube Overhead Sign Cantilever (18 Inch Diameter) 2.000

0.000

614-31800  
 

82,000.002.000

0.00

2.000

EACH

41,000.00000

0575 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

96,000.002.000

0.00

2.000

EACH

48,000.00000

0580 1310nm SFP Optic Module 0.000

4.000

614-70024  
 

2,300.004.000

2,300.00

4.000

EACH

575.00000

0585 Optical Attenuator 0.000

4.000

614-70030  
 

700.004.000

700.00

4.000

EACH

175.00000

0590 Traffic Signal Face (12) 0.000

3.000

614-70112  
 

1,650.003.000

1,650.00

3.000

EACH

550.00000

0595 Pedestrian Signal Face (16) (Countdown) 0.000

12.000

614-70150  
 

5,580.0012.000

5,580.00

12.000

EACH

465.00000

0600 Traffic Signal Face (12-12-12) 0.000

40.000

614-70336  
 

26,400.0040.000

26,400.00

40.000

EACH

660.00000

0605 Conflict Monitor 0.000

2.000

614-72836  
 

1,840.002.000

1,840.00

2.000

EACH

920.00000
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0605 MATERIAL ALLOWANCE Traffic Equipment 2.000

-2.000

0.000.000

-1,190.00EACH

595.00000

0610 Traffic Signal Controller Cabinet 0.000

1.000

614-72855  
 

15,200.001.000

15,200.00

2.000

EACH

15,200.00000

0615 Pedestrian Push Button 0.000

6.000

614-72860  
 

1,740.006.000

1,740.00

6.000

EACH

290.00000

0620 Pedestrian Push Button Post Assembly 0.000

6.000

614-72863  
 

9,300.006.000

9,300.00

6.000

EACH

1,550.00000

0625 Loop Detector Wire 728.000

0.000

614-72875  
 

2,912.00728.000

0.00

728.000

LF  

4.00000

0630 Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

69,000.006.000

69,000.00

6.000

EACH

11,500.00000

0630 MATERIAL ALLOWANCE Traffic Equipment 6.000

-6.000

0.000.000

-47,970.00EACH

7,995.00000

0635 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

2.000

614-72889  
 

1,620.002.000

1,620.00

2.000

EACH

810.00000

0640 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

3.000

614-81150  
 

49,500.003.000

49,500.00

3.000

EACH

16,500.00000

0645 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

1.000

614-81155  
 

16,700.001.000

16,700.00

1.000

EACH

16,700.00000

0650 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

3.000

614-81175  
 

92,550.003.000

92,550.00

3.000

EACH

30,850.00000
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0655 Traffic Signal Pedestal Pole Steel 0.000

3.000

614-84000  
 

3,900.003.000

3,900.00

3.000

EACH

1,300.00000

0660 Traffic Signal Controller (Type 2070LC) 0.000

2.000

614-86248  
 

10,200.002.000

10,200.00

2.000

EACH

5,100.00000

0660 MATERIAL ALLOWANCE Traf Signal Control 2.000

-2.000

0.000.000

-7,300.00EACH

3,650.00000

0665 Uninterrupted Power Supply 0.000

1.000

614-86800  
 

9,900.001.000

9,900.00

2.000

EACH

9,900.00000

0670 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

400.000

LF  

1.90000

0675 Fiber Optic Termination Panel  (12 Fiber) 0.000

2.000

614-87012  
 

800.002.000

800.00

2.000

EACH

400.00000

0680 Buffer Tube Fan Out Kit 0.000

2.000

614-87015  
 

300.002.000

300.00

2.000

EACH

150.00000

0685 Test Fiber Optic Cable 0.000

1.000

614-87350  
 

540.001.000

540.00

1.000

L S 

540.00000

0690 Splice Fiber Optic Cable (12 Strand) 0.000

2.000

614-87512  
 

250.002.000

250.00

2.000

EACH

125.00000

0695 Ethernet Switch Type II 0.000

1.000

614-87692  
 

3,580.001.000

3,580.00

2.000

EACH

3,580.00000

0700 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,600.001.000

0.00

1.000

EACH

34,600.00000
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0705 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,400.001.000

0.00

1.000

EACH

25,400.00000

0710 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0715 Construction Surveying 1.000

0.000

625-00000  
 

32,600.001.000

0.00

1.000

L S 

32,600.00000

0720 *Mobilization 1.000

0.000

626-00000  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

0725 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,400.001.000

0.00

1.000

L S 

7,400.00000

0730 *Modified Epoxy Pavement Marking 0.000

29.500

627-00008  
 

2,566.5029.500

2,566.50

114.000

GAL 

87.00000

0735 *Pavement Marking Paint (High Build) 51.000

0.000

627-00013  
 

1,938.0051.000

0.00

571.000

GAL 

38.00000

0740 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

30.000

627-01010  
 

360.0030.000

360.00

1,033.000

SF  

12.00000

0745 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

5,031.000

627-02010  
 

65,403.005,031.000

65,403.00

9,283.000

SF  

13.00000

0750 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

111.000

627-30405  
 

1,776.00111.000

1,776.00

880.000

SF  

16.00000

0755 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

2,870.000

627-30410  
 

29,417.502,870.000

29,417.50

2,870.000

SF  

10.25000
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0760 *Flagging 1,487.500

264.500

630-00000  
 

43,800.001,752.000

6,612.50

1,752.000

HOUR

25.00000

0765 Uniformed Traffic Control 8.000

49.500

630-00003  
 

3,450.0057.500

2,970.00

144.000

HOUR

60.00000

0770 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0775 Traffic Control Inspection 35.000

30.000

630-00007  
 

7,475.0065.000

3,450.00

65.000

DAY 

115.00000

0780 Traffic Control Management 88.000

42.000

630-00012  
 

78,000.00130.000

25,200.00

130.000

DAY 

600.00000

0785 Barricade (Type 3 M-A) (Temporary) 2.500

2.000

630-80335  
 

1,035.004.500

460.00

6.000

EACH

230.00000

0790 Construction Traffic Sign (Panel Size A) 0.000

5.400

630-80341  
 

356.405.400

356.40

17.000

EACH

66.00000

0795 Construction Traffic Sign (Panel Size B) 9.000

9.000

630-80342  
 

2,160.0018.000

1,080.00

43.000

EACH

120.00000

0800 Construction Traffic Sign (Panel Size C) 5.000

4.900

630-80343  
 

1,584.009.900

784.00

11.000

EACH

160.00000

0802 Vert Panel 25.000

20.000

630-80350  
 

810.0045.000

360.00

50.000

EACH

18.00000

0804 Traffic Cone 125.000

100.000

630-80380  
 

1,575.00225.000

700.00

250.000

EACH

7.00000
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0805 Portable Message Sign Panel 1.000

0.800

630-80355  
 

16,020.001.800

7,120.00

2.000

EACH

8,900.00000

0810 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.500

3.000

630-80357  
 

7,200.004.500

4,800.00

5.000

EACH

1,600.00000

0815 Drum Channelizing Device 75.000

60.000

630-80360  
 

5,940.00135.000

2,640.00

150.000

EACH

44.00000

0820 Concrete Barrier (Temporary) 732.000

585.600

630-80370  
 

28,987.201,317.600

12,883.20

1,800.000

LF  

22.00000

0825 Impact Attenuator (Temporary) 2.000

1.600

630-85010  
 

26,280.003.600

11,680.00

4.000

EACH

7,300.00000

0827 Traffic Signal (Temp) Santa Fe/Dartmouth 0.500

0.400

630-86801  
 

65,547.900.900

29,132.40

1.000

L S 

72,831.00000

0828 Traffic Signal (Temp) Santa Fe/Hampden 0.500

0.400

630-86801  
 

29,478.600.900

13,101.60

1.000

L S 

32,754.00000

0830 Night Work Lighting 1.000

0.000

632-00000  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000

0835 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0840 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

13,458.860

700-70013  
 

13,458.8613,458.860

13,458.86

20,000.000

F A 

1.00000
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0850 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

3,100.000

F A 

1.00000

0855 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0860 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0865 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,000.000

F A 

1.00000

CAT 2,803,416.28607,234.953,459,819.69CURRENT AMT0200 $ $ $

CAT NO0400 CE BID 

0823 Liquidated Damages 0.000

0.000

620-00040  
 

0.000.000

0.00

0.000

DOL 

1.00000

0824 Liquidated Damages 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

4,100.00000

0826 Liquidated Damages 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

4,100.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 2,803,416.28607,234.95$3,459,819.69$CURRENT AMTPROJECT TOTAL


